



**New Jackson County High School
Monthly Digest - August 2019**

.....

**The Site Work Story
Continues!**

Retaining walls...complete

Mass grading...athletic fields nearing final grade

Storm drainage...structures and piping continuing

Curb and gutter...starting late Sept or early October

Site utilities (water, sewer, etc.)...starting soon

The Building Story!

Bid package advertisement...bids due Sept 24

Concrete work to commence in October

**Stay tuned for more! But you might “fly” the site now or
check our photos below!**

[Site flyover - August 22, 2019](#)







